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ANORDINANCE 2006 -06-15-0707

APPROVING CHANGE ORDER #3 IN THE AMOUNT OF $57,803.10 TO
A $1,495,075.90 CONTRACT WITH 3TI, INC., FOR REPLACEMENT OF
EXISTING SIDEWALKS AND ENTRYWAYS TO COMPLY WITH THE
AMERICANS WITH DISABILITIES ACT, PERIMETER WALL
IMPROVEMENTS, AND MILDEW REMOVAL FROM THE EXTERIOR
WALLS, IN CONNECTION WITH THE GREAT NORTHWEST
BRANCH LIBRARY EXPANSION PROJECT, AN AUTHORIZED 1999-
2004 GENERAL OBLIGATION LIBRARY SYSTEM IMPROVEMENT
BOND FUNDED PROJECT DISTRICT 6; AND APPROPRIATING
FUNDS.

WHEREAS, Ordinance Number 101567 passed and approved on October 20, 2005 awarded a
construction contract to 3TI, Inc. in connection with the Great Northwest Branch Library
Expansion Project in the amount of $1,466,000.00; and

WHEREAS, the original quantities were estimated and Change Order #3 in the amount of
$57,803.10 is now necessary to increase the quantities required to complete the Project; and

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to
complete previously approved 1999-2004 General Obligation Library System Improvement
Bond funded Capital Improvement Projects ; NOW THEREFORE:

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Change Order #3 in the amount of $57,803.10 is hereby approved. The City
Manager or her designee is hereby authorized to execute Change Order #3 in the amount of
$57,803.10 to the contract with 3T, Inc. in connection with the Great Northwest Branch Library
Expansion Project. A copy of Change Order #3 is attached hereto and incorporated herein for all
purposes as Exhibit A.

SECTION 2. The following financial adjustments are hereby approved:

A. The budget in fund 45099000, Project Definition 04-00107, Great Northwest Branch Library
Expansion, shall be revised by decreasing WBS element 04-00107-05-03 entitled Project
Contingency, GL 5201140, by the amount of $57,803.10.

B. The budget in fund 45099000, Project Definition 04-00107, Great Northwest Branch Library
Expansion, shall be revised by increasing WBS element 04-00107-05-02-01 entitled City
Construction, GL 5201140, by the amount of $57,803.10.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the
City Manager, or the City Manager’s designee, correct allocation to specific SAP Fund Numbers,
SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP
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Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL
Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This Ordinance shall be effective on June 25, 2006.

PASSED AND APPROVED this the 15" day of June, 2006.

ATTEST: DXJ@KZ @f

CITY CLE




CITY OF SAN ANTONIO ) Form PW-15A

PUBLIC WORKS DEPARTMENT Rev. 2/2006

FIELD ALTERATION REQUEST (Submit 2 Originals)
Date Prepared: May 18, 2008 Field Alteration No. 3 Project No. 04-00107
Project Name: Great Northwest Branch Library Expansion

(Project Name as shown on the Work Project Authorization)

The revision or amendment described below is to the work originally or previously specified is hereby requested, including all changes in costs. (Describe work to be added or
deleted, including SAP Material number. Attach a revised plan sheet affected or drawings.)

1. Replacement of existing sidewalks and entrance drive approaches. 2. Substitution of a stone veneer cap to cast stone venner cap on the perimeter walls of the
Library addition. 3. Clean existing exterior walls of Library of mold and mildew.

Justification for Proposed Alteration (Describe in detail why this work is to be added or deleted. Use attachments if necessary.):

1. Replacement required to comply with the Americans with Disabilities Act (ADA) and the Unified Development Code (UDC) requirements. 2. Substitution to match
existing conditions and allow for a smooth transition between roof flashings. 3. Cleaning walls will enhance the beauty hetween the existing Library and the new
addition.

Field Alteration will result in change to Contract Cost as: [ X __Jincrease [ ] Decrease $ 57,803.10
Field Alteration will result in change to Contract Days as: [ X__}Increase [ ] Decrease #Days 25 (twenty-five)
(To be negotiatad by the Contractor and the City.) [ ] Working Days [___X ] Calendar Days

REQUESTED BY: w < /ZJ /o‘

City, Consulting Engineer/ Architect, Other (Please Specify) Date ontractor: Jake Trinidad 7 Date

W 270yt 5/23/s

Firm: 3TI. inc.
Con: nt (Project Engineer/Architect Offty) : , Proj nager, Library Dept. /  Daté
Firm: Sue Ann Pemberton, Mainstreet Architects ( ¥ required; i.e., City Dept,, SAW.S,, etc.)

o~ S5-23 ~Cler

Dale L¥mge, COSA Proj gev’ Date COSA Capital Programs Manager Date
APPROVED BY:
lc ity Engineer Date Director of Public Works (If over $25,000) Date

FOR CITY USE ONLY

Ordinance Required: [ ] Yes [ 1 No [ ] FA Amount $25,000 (+ or -) { ) Additionat funds required §
WBS Element: WBS Element:
Original Contract Amount: § Construction Contingency Fund: §
Previous Approved FAs: $ Previous Approved FA: $
This Field Alteration: $ This Fleld Alteration: $
Total: $ Total Fleld Alterations: §
Balance: §
Fund #: Ordinance #: Ordinance Date:
Purchase Requisition #: Contract #: Purchase Order #:

NOTE: This form Is a local government record and shall be retained In accordance with the provisions of the Local Government Code, Sectlon 201. Provide two (2) originals with
supporting documents.

EXHIBIT A
To Ordinance No.
Passed on June 15, 2006
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CITY OF SAN ANTONIO

PUBLIC WORKS DEPARTMENT
CITY COUNCIL AGENDA MEMORANDUM

TO: Sheryl Sculley, City Manager

FROM: Thomas G. Wendorf, P.E., Director of Public Works
SUBJECT:  Great Northwest Branch Library Expansion — Change Order #3
DATE: June 15, 2006

SUMMARY AND RECOMMENDATIONS

An ordinance approving a Change Order #3 in the amount of $57,803.10 on a $1,466,000.00 contract
payable to 3TI, Inc., an MBE firm, in connection with the Great Northwest Branch Library Expansion
project, an authorized 1999-2004 General Obligation Library System Improvement Bond funded
project, located in Council District 6. A previously executed contract with 3TL, Inc. in the amount of
$1,466,000.000 was approved by City Council on October 20, 2005 through Ordinance No. 101567,
subsequent Change Orders have increased the contract amount by $29,075.90 to a total contract
amount of $1,495,075.90. This ordinance will increase the total contract amount to $1,552,879.00.
This item represents a portion of an estimated total project cost of $1,767,494.00.

This change order is necessary to increase the quantities required to complete the construction project.
Initial cost estimates did not include some items such as, the replacement of existing sidewalks and
entrance drive approaches, a substitution of stone veneer cap with cast stone cap on the perimeter walls
of the new addition to the Library, and the cleaning of mold and mildew from existing exterior walls of
the Library. The need for these changes became more apparent in order to match new expansion to the
existing structure.

Staff recommends approval of this ordinance.

BACKGROUND INFORMATION

This project provides for a 4,800 sq. ft. addition to the existing Great Northwest Branch Library and
will include a new children’s area, multi-purpose meeting room, restrooms, additional visitor and staff
parking spaces, a new book drop area, modifications to the existing Library, new built-up roofing,
landscaping improvements, and exterior signage along Grissom Road. The Library will have a total of
17,052 sq. ft. with the new addition. Project construction began in November 2005 and will be
completed in September 2006.

This ordinance authorizes a Change Order #3 in the amount of $57,803.10 necessary to replace
existing sidewalks and entrance drive approaches along Timberwilde and Wellwood streets to comply
with the Americans with Disabilities Act (ADA), substitute stone veneer cap with cast stone cap on the
perimeter walls of the new addition to the Library, and clean mold and mildew from existing exterior
walls of the Library. To accommodate the interior renovation work, the library will be closed June 1
thru June 30. The general public will be redirected to either the Henry A. Guerra, Jr. Branch Library
or the Maury Maverick, Jr. Branch Library during closure of the Great Northwest Branch Library.

— ]




POLICY ANALYSIS

Approval of this ordinance will be a continuation of City Council policy to complete previously
approved 1999-2004 General Obligation Library System Improvement Bond funded Capital
Improvement Projects.

FISCAL IMPACT

This is a one-time capital improvement expenditure within budget and included in the FY 06-11
Capital Improvement Program Budget. Funds in the amount of $57,803.10 are available from the
previously authorized project contingency.

COORDINATION

This request for ordinance has been coordinated with the Office of Management and Budget, the
Finance Department, and the Library Department.

SUPPLEMENTARY COMMENTS

A Discretionary Contracts Disclosure Form is not required.

ATTACHMENTS

1. Project Map %
Thomas G. Wendorf P 1ro Jafazdr

Director of Public Works 1brary Director

eputy City Manager

Approved for Council Consideration:

[2

Sheryl Sculley (]
City Manager




Attachment 1
Location Map
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